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’ Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 (505) 552-6654

(505) 552-6011 (505) 552-6655

February 20, 1993

TO: Governor Harry D. Earl
FROM: Jim Olsen, Jr., PE \
SUBJ: EXECUTIVE SUMMARY-JANUARY, 1993 PROJECT STATUS REPORT

During the month of January, 1993, the following items
were addressed:

I. OPERATIONS: The slope work on JP-WO-05 was
substantially completed with dozers. JP-PS-25 was completed
and cleanup of the contaminated areas continued.

Backfilling from JP-WO-73 continued with scrapers and
dozers. Topsoil work on the North Jackpile dumps was halted
so the scrapers could assist with cleanup and backfill.
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EXECUTIVE SUMMARY-JANUARY, 1993 STATUS REPORT cont’d

ITII. TECHNICAL ITEM8: All water quality analyses were
received and the files updated. A computer disk with all
the data was supplied to BIA-Hydrology Section. Contact was
made with the Corps of Engineers to determine the need and
application process for a 404 Permit to remove the old Rio
Moguino haul road and replace it with a drop structure.
(This work would not take place until sometime in 1994).

IV. OTHER ITEMS: No other items were noted for January,
1993.

pc: Pueblo of Laiuna Councilmen

Freda Wabnum-Laguna Agency
Allen Sedik-BIA Project Engineer
file: rpmreprt.doc

Page 2

CONFIDENTIAL POL-EPA01-0010854




Jackpile Reclamation Project
I PUEBLO OF LAGUNA
Office of P.0. BOX 194 Tribal B;I;dé?g
eclamartion Projec anager - 505) 243-
I (’;oé) 24’2_05186! t Manag LAGUNA, NEW MEXICO 87028 ESOS; Sa2.6054
(505) 552-6011 (505) 552-6655
I PROJECT STATUS REPORT
l NO. 42
| JANUARY, 1993
I J H. OLSEN, Jr., PE
||
CONFIDENTIAL POL-EPAD1-0010855



1.0 INDEX

2.0 ABSTRACT

2.1 Abstract

2.2 Progress Maps

2.3 Construction Photos

2.4 January, 1993 Milestones
3.0 ACTION ITEMS

3.1 POL/RPM Action Items

3.2 BIA Action Items

3.3 Subcontract Items

3.4 Laguna Construction Company Action Items
4.0 PROJECT SCHEDULE

4.1 Four (4) Week Lookahead

4.2 Project Schedule Discussion
5.0 WORK PACKAGE PROGRESS

5.1 Jackpile Project Tracking Summary

5.2 Work Package Discussion

5.3 Work Package Closeouts

5.4 Change Order Summary
6.0 PERFORMANCE MEASUREMENT

6.1 Performance Measurement Discussion

6.2 Variance & Variance Explanation (if any)
7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Monthly Inspection Report--January, 1993

7.2 Thank You Letter to Victor & Marvin
Sarracino--Peter Waggitt

CONFIDENTIAL POL-EPA01-0010856

o



2.1 ABSTRACT

January, 1993 marked the thirty-seventh month of full-scale earthmoving activity.
Soil cover placement on the North Jackpile dumps was suspended and the scrapers
assisted the dozers in backfilling from JP-WO-73 and cleanup around JP-PS-25.
The trucks substantially completed hauling JP-PS-25 into the pit and continued with
cleaning up the PS-24/25 area. Sloping ofg JP-WO-05 in the SE Jackpile area was
substantially complete. Unseasonable rain fall caused some operational problems
and work shutdowns.
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2.2 PROGRESS MAPS

~_The attached progress maps indicate the percentages of completion where work
is being performed.
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2.3 CONSTRUCTION PHOTOS

Zom e e -

FIGURE 1: Scrapers hauling JP-W0-73 for backfill into JP-OP-41 (looking north).

™ -_ - R N . 3 5 4 A .'»7

i

FIGURE 2: Dozers & scrapers working JP-WO-73 in North Jackpile (looking south).
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2.3 CONSTRUCTION PHOTOS cont'd

il bR
FIGURE 4: Dozers sloping west face of JP-WO

-05 in SE Jackpile (looking east).

ONFIDENTIAL
POL-EPA01-0010870



2.3 CONSTRUCTION PHOTOS cont’'d

FIGURE 5: Truck heading for last of JP-PS-25 in SE Jackpile (looking south).
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FIGURE 6: POL-Staff, LCC, and BIA i
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2.4 MILESTONES

® Hauling of JP-PS-25 into the Jackpile Pit
was substantially completed;

® Sioping of JP-WO-05 was substantially
completed;

® All data from the November, 1992 water
sampling program were updated and
copies supplied to BIA;

® Soil placement on JP-D4 was nearing
completion;

POL-EPA01-0010872
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3.0 ACTION ITEMS

3.1 POL/RPM

1) Submit 12th Environmental Monitoring and
Regulatory Compliance Report;

2) Review vegetation specifications with
consultant prior to reseeding work
bid distribution;

3.2 BUREAU OF INDIAN AFFAIRS

1) Provide report on Project water quality data:

2) Document approvals on latest Work
Package Closeouts;

3) Circulate letter on Housing Area clearance;

3.3 SUBCONTRACT ITEMS
1) TMA/Eberline radiological surveys;

3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise schedule (if necessary)
2) Request Work Package Closeouts/Inspections;
3) Develop bid package for reseeding work;
4) Health & Safety refresher training;
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name : February, 1993 4 Week Lookahead

Responsible : LCC
As-of Date : 26-Jan-93 9:00am Schedule File : C:\TL3\FEB93LKK

93
Jan Feb Mar
Task Name Resources Status 25 1 8 16 22 1 8

252J01-dewater JKPL

2E1J04-~-HauPS25

2R1S01/02 reveg

JP-WO-04 sloping C
2E2J19-JPW0O73

2E2J30-JPWO03 | EEE———

2E3J20-shale

2E3J19-shale c | . . .
IR Detail Task ===== Summary Task A Milestone
R (Started) ===== (Started) »»» Conflict
BN (Slack) ===— (Slack) ..M Reosource delay

—————————————————— Scale: 1 day per character --—--=——————-———m———m— e

TIME LINE Gantt Chart Report, Strip 1, Page 1
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4.2 PROJECT SCHEDULE

Trucks and scrapers will finish cleanup of any contaminated material in the JP-
PS-24/25 area. This will complete the backfill of all Project protore hauling into the
pit confines. Trucks will then continue with hauling mine waste for backfill material
into the north portion of JP-OP-41. Scrapers will work on shale cover placement
and dozers will perform dump sloping and cover material support. Reseeding work
is planned for Spring, 1993.
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5.1 TRACKING SUMMARY

Cost savings achieved during the 3rd Operating Year will begin to be paid to
LCC with the 89th billing.
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DETAIL FOR PTD (Project-to-Date)

@)
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PYe3 JACKPILE

PY92 PROJECT TO DATE TRACKING

PY80 &PY91

INTERIM

MOBILIZATION JAN,, 1893

. : : . 9% OF | REPORTED | - ESTIMATED
g : TOTAL COST PTD PTD ACTUAL | PTDACTUAL, REMAINING |ESTIMATE % VARIANGE

WES ID NO, WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIF CREDIT | CASH FLOW ||{COST ESTIMATE| $PENT |COMPLETE | AT GOMPLETION

MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $692,798.00 $373,014.24 $0.00 $373,014.24 $294,534.10 54 66% $120,961.08
1P2 POL OTHER PROGRAMS CA TOTAL | $1,042,773.76 $1,042,857.76 $0.00 | $1,042,857.78 ($84.00) 10094 10094 ($84.00)

1P . POL MANAGEMENT TASK TOTAL | $1,735,571.78 || $1,415,872.00 $0.00 | $1.415,872.00 $294,450,10 8204 83 $128.877.08
1C1 CONSTRUCTION MANAGEMENT CA TOTAL | $1,176,957.10 $848,689.12 $0.00 $848,689.12 $328,267.98 72%, 78% $87,036.80
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 103% 10394 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CATOTAL { $2,800,000.00 $408,000.00 $0.00 $400,000.00 $2,391,000.00 15% 1494 ($109,000.00)

1cC ¢ - | GONSTRUCTION MANAGEMENT TASK TOTAL | '$4,176,876.00 || $1,462,805.55 - $0,00 | $1,482,805,65 $2,718,267.98 35 85 {$21,963.20)

1 MANAGEMENT TOTAL | $5,912,547.76 $2,878,677.55 $0.00 | $2,878,677.55 $3,013,718.08 49 50 $107,913.86

CONST CA SUMRY -
21 LGC COSTS CA TOTAL $810,300.00 $778,983.34 $0.00 $778,983.34 $32,017.06 96% 10094 $0.00
2L2 LCC START-UP COSTS CA TOTAL $840,100.00 $725,874.20 $0.00 $725,874.20 $84,425.80 8694 88% $17.649.56

2L ) LCC ADMINISTRATION TASK TOTAL | $1,650,400.00 || $1,504,957.54 . $0.0C | - $1,504,957.54 $116,442.86 819 1009 $17,649.66
2M1 MOBILIZATION CATOTAL $444,617.00 $440,078.57 $50.52 $440,026.05 $0.00 999! 99%! $0.00
2M2 LAND SURVEY CA TOTAL $783,408.00 $392,119.75 $8,466.78 $383,662.07 $405,080.96 50%) 58%4 $120,049.05
2M3 LCC TRAINING CA TOTAL $451,328.00 $307,316.86 $3,635.60 $294,074.15 ($17.613.20) 68 63 ($17,613.20)

2M - MOBIL{ZATION TASK TOTAL { .$1,679,353.00 || $1,139,613.18 $12,142.80 | $1,117,763.17 $387,467.76 88! Al ' $102,435.85
2E1 BACKFILLING CA TOTAL | $15,288,807.36 $0.321,915.00 | $1,796,212.93 | $7,5256,702.07 $6,013,780.36 619 569 $1,853,342.19
2E2 DUMP SLOPING CATOTAL | $9,719,641.92 $4,467,033.47 $835,632.465 | $3,631,401.02 $5,252,608.45 4895 4494 $1,546,378.14
2E3 COVER PLACEMENT CATOTAL | $13,418,034.12 $5,324,732.02 | $1,022,842.086 | $4,301,889.96 $8,005,202.10 40% 37% $1,868,600.49
2E4 CONTAMINATED SOIL CA TOTAL $534,642 82 $426,863.32 $70,717.70 $350,145.62 $104,779.60 80 6894 $22,862.98
2E5 HIGHWALL CATOTAL $293,745.00 $50,327.23 $190.14 $59,137.09 $234,417.77 20% 6694 $204,616.91
2E6 EROSION CONTROL CA TOTAL $219,819.00 $0.00 $0.00 $0.00 $219,8198.00 094 0% $0.00

2E EARTHWORK TASK TOTAL { $39,256,771.22 || $19,602,871.04 | $3,734,595.28 | $15,868,275.76 $19,700,788.18 5054 47% $5,405,889.70
281 UG ENTRIES ABANDON CA TOTAL $86,882.00 $21,268.18 $449.84 $20,818.34 $65,613.82 2404 50% $45,406.48
282 . PITWATER CATOTAL $622,894.00 $427,253.67 $98,2568.22 $328,995.45 $105,740.33 699%; 8494 $233,621.47
283 SS DEMOUITION CA TOTAL $175,820.00 $162,585.16 $6,507.65 $166,077.51 $13,243.84 92% 81% ($15,734.60)
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
285 PERMANENT STRUCTURES CA TOTAL $183,181.00 $187,627.46 $3,384.34 $184,243.12 $5,653.54 97% 73% ($60,208.70)

25 STRUCTURES TASK TOTAL | $1,078,886.00 §$798,734.47 $108,600.05 $690,134.42 $280,161.53 74% 79%, $202,984.64
2R1 SEEDING CA SUBTOTAL | $2,100,261.00 $443,322.95 $1,067.32 $442,255,63 $1,656,938.06 2194 240, $241,864.04
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 096 $0.00

2R REVEGETATION TASK TOTAL | $2,100,261.00 $443,322 96 $1,067.32 $442,265.63 $1,656,038.06 2194 0 $241,864.04

2T &2CS TERRACING/SPECIAL CASES | $1,920,080.20 $612,838.20 $120,050.36 $492,787.84 $1,087,234,27 20% 3208,504.27
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DETAIL FOR PTD

JAN., 1993
TESTINATED
- VARIANGE -4
AT COMPLETION

$6,269,418.08

T e ] WO )
“if REMAINING | ESTIMATE|

COSTESTIMATE| . SPENT: |
$23,229,022.65 5194

WEBS IDNO. . | WORK PACKAGE DESCRIPTION W ESTIMATE -
CONSTRUCTION TOTAL | $47,694,751.42

$3,976,455.91

- JACKPILE PROJECT SUMMARY -
1 MANAGEMENT TOTAL | $5,912,647.76 $2,878,677.55 N/A | $2,878,877.65 $3,013,718.08 49%) 60% $107,913.86
2 CONSTRUCTION TOTAL | $47,694,751.42 || $24,102,237.38 | $3,976,455.91 | $20,125,781.47 i| $23,229,022.85 51% 4994 $6,269,418.06
oot GRAND TOTAL | $63,607,296.18 [1326,080,514.02.{ $3,076,455.81 { §23,003,450.02 || $26,242,740.731 - HO% .- - . 4984  $6377,331.92:

CONFIDENTIAL POL-EPA01-0010880



JACKPILE
. PROJECT TO DATE: SUMMARY 1
PY90 & 91
INTERIM
MOBILIZATION
TOTAL PTD
ACTUAL COST | ACTUAL COST | ACTUAL COST | ACTUAL COST ACTUAL COST
WBS ID NO, WORK PACKAGE DESCRIPTION PY90 PY91 PY92 PY93 PY90,91,92 & 93
MGMT CA SUMMARY|
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 $22,441.47 $373,014.24
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06 $8.70 $84.00 $1,042,857.76
1P POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,720.92 $130,018.53 $22,526.47 $1,415,872.00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 $16,686.13 $848,689.12
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $0.00 $205,116.43
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 $0.00 $408,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $493,280.90 $16,6868.13 $1,462,805.55
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $623,299.43 $39,211.60 $2,878,677.55
CONST CA SUMRY
2Lt LCC COSTS CATOTAL $811,000.40 $0.00 ($5,744.08) ($26,272.98) $778,983.34
2L2 LCC START-UP GOSTS CA TOTAL $382,790.20 $119,306.00 $111,626.00 $112,252.00 $725,974.20
2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $105,881.92 $86,979.02 $1,504,957.54
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 $0.00 $440,076.57
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.83 $117,163.78 $13,382.62 $392,119.74
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 $9,607.11 $307,316.86
2M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $224,776.98 $22,989.73 $1,139,5613.17
2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,757,641.35 $4,096,662.15 $362,869.90 $9,321,815.00
2E2 DUMP SLOPING CA TOTAE_ $1,436,751.40 $1,811,803.92 $961,644.89 $256,833.26 $4,467,033.47
2E3 COVER PLACEMENT CA TOTAL $184.07 $3,432,344.30 $1,5676,260.27 $315,033.38 $5,324,732.02
2E4 CONTAMINATED SOIL CATOTAL $117,322.06 $240,979.58 $70,170.86 $1,390.82 $429,863.32
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 $0.00 $59,327.23
2E6 EROSION CONTROL CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $4,717,430.40 $7,243,675.11 $6,704,738.17 $937,027 36 $19,602,871.04
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $6,514.87 $21,268.18
282 PIT WATER CA TOTAL $388,455 50 $19,906.77 $18,891.40 $0.00 $427,253.67
283 SS DEMOLITION CATOTAL $137,009.53 $22,829.59 $2,746.04 $0.00 $162,585.16
284 SSDECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 $0.00 $187,627.46
28 STRUCTURES TASK TOTAL $610,082.79 $109,235.93 $72,900.88 $6,514.87 $798,734.47
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 $0.00 $443,322.95
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 $0.00 $443,322.95
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.19 $10,893.01 $612,838.20
CONFIDENTIAL
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r 2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $7,862,5561.39 $1,063,403.99 $24,102,237.37
JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $623,299.43 $39,211.60 $2,878,677.55

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $7,862,561.39 $1,063,403.99 $24,102,237.37

GRAND TOTAL $7,979,925.82 $8,412,522.69 $8,485,850.82 $1,102,615.50 $26,980,914.92

CONFIDENTIAL
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: ! !
PY83 JACKPILE
PYo2 : PROJECT TO DATE: SUMMARY 2
PYS0 & 91 ACTUALS INCLUDED [N PY93)
INTERIM -
MOBILIZATION
"ACTUAL COST . saumcnsmr
MGMT CA BUMMAR K
1P1 POL MANAGEMENT CATOTAL $22,441.47 $0.00 $22,441.47
1P2 POL OTHER PROGRAMS CA TOTAL . $84.00
E RS " POL MANAGEMENT TASK TOTAL FET e 2 R0 e 02 BOB AT 3
1C1 CONSTF!UCTION MANAGEMENT CATOTAL $16,686.13 $0.00 $16,686.13
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CATOTAL $0.00 $0.00 : $0.00
" { CONSTRUGTION MANAGEMENT. TASK TOTAL |- $18.686.13 ] . <. - .- $0.00] 7:.=  $18,886.13
1 MANAGEMENT TOTAL $39,211.60 $0.00 $39,211.60
CONST GA BUMRY.
211 LCC COSTSCATOTAL ($26,272.98) $0.00 ($26,272.98)
212 LCC START~UP COSTS CATOTAL $112,252.00 $0.00 $112,252.00
2L ' LCC ADMINISTRATION TASKTQTAL | ... $85979.02 .- - . . $0,001- . .. - $85979,02
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $13,382.62 $3,827.60 $9,655.12
2M3 LCC TRAINING CA TOTAL $9,607.11 $0.00 $9,607.11 -
M - e B - MOBILIZATION TASK TOTAL | " $22.889.7a - " i+ e 822831 08
2E1 BACKFILLING CA TOTAL $362,869.80 ssa 197.68 $278,672.22
2E2 DUMP SLOPING CA TOTAL $256,833.26 $41,768.62 $216,074.74
2E3 COVER PLACEMENT CA TOTAL $315,033.38 $57,837.62 $258,005.86
2E4 CONTAMINATED SOIL CA TOTAL T $1,390.82 $0.00 $1,390.82
2E5 HIGHWALL CA TOTAL
2E6 EROSION CONTROL CATOTAL
2E T T EARTHWORK TASK TOTAL 0
281 - - UG ENTHIES ABANDON CA TOTAL' $6a2478) .
252 " PIT WATER CATOTAL $0.00
253 SS DEMOLITION CA TOTAL . $0.00
254 6S DECON CA TOTAL $0.00
285 PERMANENT STRUCTURES CA TOTAL $0.00
28 e die s o BINUGTUREB TASK TOTAL LT
: «BEEDING CA SUBTOTAL © -$0,00 | 4 T e s
~2R2 IRRIGATION CA SUBTOTAL %000 |0 . L Lo U T

TR N . S ) B g
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DETAILFORPY®3 '~ ~“i =

= WORKPACKAGEDESGRIFNON'-, S ;
- : HEVEGETATIONTASKTOTAL' e

T T YERRACING/SPECIALOASES | [ $16.803.01 | =" 8000 | "0 7177,
2 CONSTRUCTION TOTAL s1 063,403.99 $184,242.48 “$860.568.50.

i T JAGKPILE PROJECT SUMMARY. 77 T R
MANAGEMENT TOTAL $39,211.60 NIA $39,211.60
CONSTRUGTION TOTAL | _$1.063,403.09 | $184,242.48 $879,161.61

N |-

- GRANDTOTAL | - -§1,102.815,59 |- $184,042.48 |+ .= $918,875,11
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JAN., 1993
% OF |[REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |{|COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY80 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 779 10094) $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 |  $134,955.86 $59,183.14 70%) 10094 $59,183.14
1P1LO1B PROJECT MANAGEMENT - PY82 $193,172.00 $130,009.83 $0.00 |  $130,009.83 $63,162.17 87%) 100 $63,162.17
1P1LO1C PROJECT MANAGEMENT - PY83 $194,628.00 $22,441.47 $0.00 $22,441.47 $172,186.53 12 12%) $7.615.75
1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 0%A] 0| $0.00
[ 1P1 | POL MANAGEMENT CATOTAL [ $692,798.00 || $373,014.24 | $0.00 | $373,014.24 [  $204,534.10 | 5494 864 $129,961.06 ]|
NE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,894.00 $629,894.00 $0.00 |  $629,894.00 $0.00 1009 10094 $0.00
1P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,124.70 $0.00 $82,124.70 ($84.00) 10094 10094 ($84.00)
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 | $330,739.06 $0.00 100%) 10094) $0.00
[ P2 | ENGINEERING GATOTAL | $1,042,773.76 || $1,042,857.76 | $0.00 | $1,042,857.76 [ ($84.00)] 10094 100%] ($84.00)]]
1P I POL MANAGEMENT TASK TOTAL | $1,735,571.76 || $1.415,872.00 | $0.00 | $1.415872.00 [  $294,450.10 | 829 88  $129,877.06 [|
CMC
1C1L01 &O1A ENGINEERING SVCS. CONTRACT: PY90 & PYS]  $638,882.00 $581,416.36 $0.00 [ $581,416.36 $57,465.64 91%] 100% $0.00
1C1L01C ENGINEERING SVCS. CONTRACT: PY93 $47,608.00 $3,256.29 $0.00 $3,255.29 $44,352.71 7 7%] $1,103.86
1C1L01B ENGINEERING SERVICES—PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 39%] 100%) $38,346.82
1C1L058 ENVIRONMENTAL MONITORING: PY92 $109,098.00 $59,865.72 $0.00 $59,865.72 $49,232.28 55%] 100%) $49,232.28
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91|  $216,939.10 $166,305.73 $0.00 | $166,306.73 $50,633.37 77 100%) $0.00
1C1L05C ENVIRONMENTAL MONITORING: PY93 $101,668.00 $13,430.84 $0.00 $13,430.84 $88,237.16 13%4) 13%] ($1,646.15)
[ 1C1 [ CONSTRUCTION MANAGEMENT CATOTAL | $1,176,957.10 [[  $848,689.12 $0.00 | $848,689.12 ||  $328,267.98 729 78] $87,036 80 ||
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT ) $116,337.65 $115,775.00 $0.00 |  $115775.00 $0.00 1009 100%) $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5.392.35 $0.00 $5,392.35 $0.00 100%) 100%) $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107 100%) $0.00
- 1C2 | INTERIMCMC CATOTAL |  $200,018.90 [  $205,116.43 | $0.00 |  $205,116.43 [] $0.00 | 1039 103%)] $0.00 J]
CONTINGENCY
1G3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 ] $2,000,000.00 09 0% $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0% $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 |  $409,000.00 {$109,000.00) 100 100%) {$109,000.00)
1G3 |O-OP AGREEMENT CONTINGENCY CATOTAL | $2,800,000.00 $409,000.00 $0.00 | $409,000.00 || $2,391,000.00 15%) 14%) ($109,000.00)
f1c | CONSTRUCTION MANAGEMENT TASK TOTAL | $4,176,976.00 || $1,462,805.55 $0.00 | $1,462,805.55 || $2,719,267.98 | 35%4] 350 ($21,963.20)]]
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JAN., 1993
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL BEMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[ 1] MANAGEMENT TOTAL | $5,012,547.76 || $2,878,593.55 | $0.00 | $2,878,593.55 ||  $3.013,802.08 | 49%]{ 5004] $107,997.86 |
LCG ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $810,300.00 $811,000.40 $0.00 [ $811,000.40 $0.00 100%) 100%) $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS $0.00 ($32,017.06) $0.00 ($32,017.06) $32,017.06 09 094) N/A
[ 2Lt | LCCCOSTSCATOTAL |  $810,30000 ||  $778,983 34 | $0.00 |  §$778,983.34 || $32,017.06 | 96%] 10094] $0.00 |
212101 &L03 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 $265,400.00 $0.00 90%) 1009% $0.00
21.2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 81%) 100% $0.00
21.2L.02B LCC INSURANCE-PY92 $132,000.00 $111,626.00 $0.00 $111,626.00 $20,374.00 85%) 100%) $20,374.00
2L.2L02C LCC INSURANCE-PY93 $122,000.00 $112,252.00 $0.00 $112,252.00 $9,748.00 9294 90%) ($2,724.44)
[ 202 | LCC START-UP COSTSCATOTAL | $840,100.00 [[  $725,974.20 | $0.00 | $725,974.20 || $84,425.80 | 8694 889 $17,649.56 |
(2L T LCG ADMINISTRATION TASK TOTAL | $1,650,400.00 [[ $1,504,957.54 | $0.00 [ $1,504,957.54 [|  $116,442.86 | 91%4] 10094 $17,649.56 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97| 100% $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109%) 100%] $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 |  $113,889.98 $0.00 117%) 100%)| $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 [ $190,603.34 $0.00 99%| 100% $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 519 1009 $0.00
( 2M1 | MOBILIZATION CATOTAL [ $444,617.00 [[  $440,076 57 | $50.52 | $440,026.05 || $0.00 | 994 994 $0.00 |
LAND SURVEY
2M2N0o1 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 | $129,155.67 $0.00 112%) 100%] $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 |  $126,762.76 $136,369.37 49% 100% $131,404.24
2M2J01 LAND SURVEY JP AREA $266,16500 ||  $117,163.79 $2,443.22 | $114,720.57 $149,001 21 44% 100% $151,444 43
2M2J01B JACKPILE SURVEYING $133,083.00 $13,382.62 $358.65 $13,023.97 $119,710.38 10% 894 ($162,799.63)
2M2 LAND SURVEY CATOTAL | $783,408.00 $392,119.75 $8,456.78 |  $383,662.97 $405,080.96 50%) 5894 $120,049.05 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2M3L02, 02A OPERATOR TRAINING~PY90 & PY81 $271,628.00 $190,096.55 $3,635.60 |  $186,460.95 $0.00 70% 1009 $0.00
2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $107,613.20 $0.00 |  $107,613.20 ($17.613.20) 120%) 100% ($17,613.20)
2M3L02C OPERATOR TRAINING-PY93 $89,700.00 $9,607.11 $0.00 $9,607.11 $80,092.89 1% 5%) ($192,142.20)
2M3 LCC TRAINING CATOTAL | $451,328.00 $307,316.86 $3,635.60 |  $294,074.15 {$17,613.20) 68%4 63% (§17,613.20)|
[2M | MOBILIZATION TASK TOTAL | $1,679,353.00 [| $1,139,513.38 [  $12,142.90 | $1,117,763.17 [[  $387,467.76 | 68%] 7104] §102,435.85 |
BACKFILLING
2E1NOY COMPLETE 1990 (NP HAUL ROADS) ] se0.352.00 [[  $87,120.86 |  $12,184.44 |  §74,936.42 [] ($26.768.86)] 144%] 10094] ($14,584.42)]
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E1NO2 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 || $1.482,238.94 | $288,214.26 | $1,194,024.68 $356,443.06 81%4) 10094} $156,361.32
2E1NO3 COMPLETED 1980 (NP-PS-18) $1,313,140.00 || $1.056.227.81 | $222,620.62 |  $833,607.19 $256,912.19 80%4) 10094 $204,800.00
2E1NO4 COMPLETED 1980 (NP-PS-14) $413,123.00 $263,356.58 $30,380.74 | $232,966.84 $149,766.42 84%) 10094 $120,000.00
2ETNOS COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 |  $242,568.09 $132,334.26 68%) 100%) $105,600.00
2E1NOS COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 | $170,959.43 $46,910.42 82%4) 10094 $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $1,616,723.00 || $1,251.376.57 | $213,963.59 | $1,037,412.98 $365,346.43 77% 10094 $291,200.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1NO9 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 8194 1009 $1,391.15
2ETN11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14|  $132,489.50 ($1,403.64) 1019 100%) ($14,403.50)
2E1N12 COMPLETE 1890 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33% 100 %) $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 $4,908,807.30 $868,913.84 | $4,039,893.66 $1,399,418.70 78% 75% $950,440.87
2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 474 85%) $23,472.71
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100%] 10094 ($2,647.08)
2E1S03 SP~PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%) 10094 $0.00
SP BACKFILLING SUBTOTAL |  $208,202.99 $208,793.74 $28.504.02 | $180,289.72 $46,297.25 100%) 96%4) $20,825.63
2E1J01/018 JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $125,031.49 $24,017.20 | §101,014.29 $92,524.51 57%) 904 $105,317.90
2E1J02 HAUL JP-PS~23 TO JP-OP-41 $223,098.00 $153,331.80 $29.899.03 | $123,432.77 $69,766.20 89%) 44H) ($57,431.02)
2E1J03 HAUL JP-PS~24 TO JP-OP-41 $590,558.00 $797,770.21 | $179,701.57 | $618,068.64 ($207,212.21) 135%) 83%  ($154,103.01)
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $1,484,147.86 $302,196.42 | $1,181,951.44 $610,460.14 71%, 65% $276,221.17
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $393,005.09 $87,169.06 | $305,836.03 $67,055.01 85%) 10094} $154,224.07
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133%; 100% ($2,444.26)
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 $425,662.34 $88,862.75 | $336,699.59 (§50,551.60) 113%) 10094 $38,311.15
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $485,748.00 $253,597.15 $57,790.58 |  $195,806.57 $232,150.85 5204} 77% $231,453.75
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 || $3,041,178.00 0% 0% $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0] oW $0.00
2E1J1 HAUL JP~WS-15 TO JP-OP-41 $189,627.00 $0.00 $0.00 $0.00 $189,627.00 0%) 0% $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 oA 0% $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $592,099.62 $393,307.10 $91,733.43 $301,573.67 $198,792.52 66% 1009%)| $290,525 95
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $77,571.00 $24,095.80 $4.014.42 $20,081 38 $53,475.20 3194 0% $0.00
2E1415 JACKPILE HAUL ROADS--FORCE ACCOUNT $39,796.91 $39,796.91 $7.335.86 $32,461.05 $0.00 100%] 0% $0.00
JP BACKFILLING SUBTOTAL | $8,772,378.37 || $4,204,313.96 |  $898.795.27 | $3,305,518 69 ||  $4,568,064.41 48% 0%A $882,075.70
[ 2E1 | BACKFILLING CA TOTAL | $15,288,807.36 || $9,321,91500 [ $1,796,212.83 | $7,5625,702.07 || ~$6,013,780 36 | 614 569  $1,853,342.19 |
DUMP SLOPING
2E2NO1 CUT BENCH NP-W0-01 $44,294.00 $19,064.54 $725.16 $18,339.38 $25,229.46 439 100%] $25,954.62
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17)[  $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73%, 10094] ($35,289.59)
2E2N03 CUT NP-W5-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81 1009 $1,829.25
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3.406.72 $16,704.49 $4.847.79 81%) 100% $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741,00 $494.43 $41.68 $452.75 $23,246.57 100%] 100%] $13,363.25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13.327.61 ($1,956.97) 114% 100%] ($2.432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68%) 10094 $5,541.70
2E2NO0g COMPLETE 1990 (NP-HW=25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65%) 100%) $0.00
NP DUMP SLOPING SUBTOTAL $197,233.49 $120,775.85 $14,135.95 $106,639.90 $76,457.64 619%( 579 $8,967.11
IEE2$01 COMPLETED 1990 (SP-WO-13A/W0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 619 10094 $48,000.00
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT| CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2502 CUT SP~WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0%y 0% $0.00
2E2503 CUT SP-W0O-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238 .11 ($36,382.34) 10404 100% ($11,628.11)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 7294 1009% $0.00
2E2S05 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 10094 100%, $12,376.93
2E2506 COMPLETED 1990 (SP-WS—-18C/WT—19) $694,880.00 $594,665.55 | $123,410.45 |  $471,245.10 $100,224.45 8694 100%) $80,000.00
2E2507 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71%) 100%4) $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44.656.48 | $164,988.99 $0.00 100%, 100%) $44,656.48
2E2509 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 6994, 100%) $0.00
2E2510 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E2S11 COMPLETE 1990 (SP-WT-19A) $36,843 00 $30,471.16 $419.64 $30,051.52 $6,371.84 83%) 10006 $0 00
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7.008.12 $37,181.33 $6,324.55 87 %) 100%| $0.00
2E2S13 DELETED 1990 (SP-WT-15A/15B) $0 00 $0.00 $0.00 $0.00 $0.00 09 0% $0 00
2E2514 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 1449 100%) ($9,949.68)
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280 .44 $2,994.50 $21,285.94 $10,429.56 7094 1009 $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75.716.90 ($47,283.52) 195% 100%) ($25.,721.90)
2E2817 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19 07 100% 100% $9.040.04
2E2518 BACKFILL SP-OP-34 (SH~2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 106%] 100%) $8,588.42
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| $5,080.00 $3,600.12 $530.73 $3,159.39 $1,389.88 73% 10094 $0.00

SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471.07 9604, 81% $155,362.18
2E2J401 CUT JP-WO-11 SLOPES $1,009,732.00 $235,847.74 $42,802.41 $193,045.33 $773,884.26 23% 32% $406,465.34
2E2J02 CUT JP-WT-16D SLOPES $477,243 00 $0.00 $0.00 $0.00 $477,243.00 0% 0% $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $315,074.21 $57,986 17 $257,088.04 $1,924,317.79 149% 15% $525,471.73
2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $38,992 61 $6,429.99 $32,562.62 $65,663.39 3794 25% ($25,594.48)
2E2J05 CUT JP-WO-72 SLOPES $51,974 60 $42,451.58 $5,835.20 $36,616.38 $9.523.02 824 100%) $15,358 .22
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0 00 004 0% $0 00
2E2J10 JP-WO-73 BACKFILL $132,090 00 $50,707.84 $10,657.94 $40,049.90 $81,382.16 3804 Q%) $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 098 0%) $0.00
2E2J12 CUT JP-WO-06 SLOPES $29,450.00 $0.00 $0.00 $0.00 $29,450.00 094 0% $0.00
2E213 CUT JP-WS-08/12 SLOPES $107.,508.00 $115,807 39 $17.416.43 $98,390.96 ($8,299.39) 108% 70%) ($33,050 51)
2E2J14 CUT JP-WO-11 SLLOPES $721.6879 Obv $348,086.83 $65,230 59 $282,856 24 $373,592 17 48"71 10094 $219,846 76
2E2J15 CUT JP-WS-15A/158 SLOPES $157,14100 || $101,45137 |  $8,560.86 |  $92,890.51 $55,689.63 65% 1009 $16,570.49
2E2J16 JP-WO-05 SLOPES $459,668.00 $27.663.78 $5,375.47 $22,288.31 $432,004.22 6%) 09 $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428 00 $0.00 $0.00 $0.00 $24,428.00 004 0% $0.00
2E2J18 SHALE TO JP-D4 $5,518 00 $0.00 $0.00 $0.00 $5518 00 0%, 0% $0.00
2E2419 JP-WO-72 BACKFILL $136,400.00 $62,001.48 $11,502 01 $50,499 47 $74,398.52 4504 20%) ($116,097.35)
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $30,151 .51 $5,523.48 $24,628.03 ($22,979 51) 42004 10094 ($17,456.03)
2E2J21 CUT JP-WS-19A SLOPES $45,527.13 $61,007.22 $9,807.43 $51,419.79 ($15,700.09) 134% 1009 (85,892.66)
2E2J22 CUT JP-WS-19B SLOPES $279,126.03 $242,855.89 $41,840.62 | $201,015.27 $36,270.14 874 100% $78,110.76
2E2J23 CUT JP-W5-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J24 CUT JP-WO-66 SLOPES $182,107.84 $57,219.79 $10,035.13 $47,184.66 $124.888.05 3104 10094 $134,923.18
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0 00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $44,326.00 $30,832.65 $3,133.58 $27,699.07 $13,493.35 709 100%0| $16,626.93
2E2J27 CUT JP-WO0O-18/66B SLOPES $102,953 00 $84,583.02 $15,380.86 $69,202.16 $18,369.98 8204 100%) $10,709.84
2E2J28 CUT JP-WO-18/66C SLLOPES $183,844.36 $33,430.95 $5,643.22 $27,787.73 $150,413.41 18% 100%)| $156,056.63
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2J29 JP-WO-03A SLOPES $233,182.00 $0.00 $0.00 $0.00 $233,182.00 0% 0% $0.00
2E2J30 JP-WO-03B SLOPES $108,314.00 $0.00 $0.00 $0.00 $108,314.00 0% Q% $0.00
2E2431 CUT SLOPES JP-W0-04 $62,620.00 $2,028.36 $506 23 $2,422.13 $59,691.64 5 00y $0.00
2E2J32 CUT SLOPES JP-WO-04B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 09 0% $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 0] 0%] $0.00
JP DUMP SLOPING SUBTOTAL | $6,051,993.96 || $1,881,314.22 | $323,667.62 | $1,5657,646.60 || $5,070,679.74 27 28]  $1,382,048.85
[ 2E2 | DUMP SLOPING CATOTAL | $9,719,641.92 [| $4,467,033.47 |  $835,632.45 | $3,631,401.02 || $5,252,608.45 | 46%] 449%]  $1,546,378.14 |
COVER PLACEMENT
2E3NO1 HAUL SOiL FROM NP-SB-81 TO NP-D8 $89,573.866 $89,573.66 $17.867.21 $71,706 45 $0.00 1009 100%) $17,867 21
2E3N02 HAUL SOIL FROM NP-SB-~26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,700.52 ($4,317.04) 102% 100%) $20,787.48
2E3N03 HAUL SOIL FROM NP-8B-27 TO NP-D7 $75,803.93 $75,803.93 $15,883 44 $59,920.49 $0.00 1009 100%] $15,883.44
2E3N04 HAUL SOIL FROM NP-SB~27 TO NP-D9 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 1009%4) 1009 $6,896.74
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D§ $191,404.34 $127,749.28 $26,357.81 | $101,39147 $63.665.08 67 100% $29,246.87
2E3NO6 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 100%; 100%% $9,417.00
2E3NO7 HAUL SOIL FROM SP-DN~61 TO NP-D4 $149,246.00 $133,332.08 $27,960.48 |  $105,371.58 $15,813.94 89 100%] {$788.58)
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,55226 |  $101,882.16 $3,597.58 97 100 ($20,673.16)
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 |  $156,275.83 $3,982.18 98] 1009 ($13,985.83)
2E3N10 HAUL SOIL FROM SP-DN~81 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 | $154,493.38 $43,503.55 8194 100%) $8,123.62
2E3N11 HAUL SOIL FROM SP-DN~61 TO NP-D10 $210,600.00 $140,955.69 $29,355.96 |  $111,599.73 $69,644.31 67°A 100%] $99,000.27
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $91,623.14 $17,552.71 $74,070.43 $21,983.86 81% 1009 $39,536.57
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D8 $65,168.72 $53,518.46 $7.894.30 $45,624.16 $11,650.26 82%) 1009 $19,544.56
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 1009 100%] $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $23,191.48 $93,531.69 $19,776.85 86%] 100%] $42,968.31
2E3N18 HAUL SHALE FROM NP-WS-31 TO NP-D8 $21,348.99 $20,797.90 $4,155 64 $16,642.26 $551.09 97% 100 $4,706.73
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675 18 $18,554.38 $70,120.80 ($4,435.18) 1059 1000 $14,119.20
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92%) 100%] $15,197.27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,163.57 $15,645.08 $61,508.49 $3,998.43 95%) 1009 $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 |
NP COVER PLACEMENT SUBTOTAL | $2,150,202.12 || $1,003232.056 |  $375,221.21 | $1,628,010.84 $265,970.07 889 B0%) $331,049.28
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB| ~ $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 58% 100%) $28,375.87
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB]  $135,933.00 $147,803.17 $30,438.88 |  $117,364.29 {$11,870.17) 109%) 100%] $18,568.71
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 | $161,519.45 $465,058.01 3194 100% $509,749.55
2E3504 HAUL SOIL FROM SP-SB~42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 | $180,768.19 $5.046.58 98] 1009 $57,893.81
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $45,565.97 $9,476.24 $36,089.73 $87,888.03 349 1009 $97,364.27
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $82,318.84 $16,488.41 $65,830.43 $82,385.16 509 1009 $98,873.57
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,007.28 | $169,821.26 $79,579.46 74 1009 $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-5B-44 $425,531.00 $396,859.91 $81,966.27 | $314,893.64 $28,671.09 93] 100%] $110,637.36
2E3509 SOIL BORROW (D9) FROM SP-5B-42 $446,808.00 $372,735.22 $80,229.00 | $292,506.22 $74,072.78 83%] 100%] $154,301.78
2E3510 HAUL SOIL FROM SP-8B-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $236,109.02 $236,109.02 $56,194.87 | $179.914.15 $0.00 100%4) 100%] $56,194.87
2E3512 SOIL BORROW (SP-D12) FROM SP-5B-43 $244,568.98 $71,948.71 $13,352.44 $58,696.27 $172,620.27 29%) 100%) $185,972.71
2E3513 SOIL BORROW (SP—D1B) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 | $179,337.05 $57,246.75 78] 100%) $83,024.95
2E3514 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 9194 100%| $6,999.54
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% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT| CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77.217.00 $0.00 $0.00 $0.00 $77,217.00 0% 0 $0.00
2E3516 SHALE BORROW SP-PS—01 FROM SP-WS-07 $83,484 00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 81%) 100%] $20,636 00
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234 00 $32,170.93 $6,925.41 $25,245.52 $7,063 07 3204) 100%] $13,988.48
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325 44 $21,841.37 | $156,484.07 $12,492.56 93%) 100%] $34,333.93
2E3519 HAUL SHALE FROM SP-WS5-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872 57 ($15,098.81) 205%) 1009 ($10,300.57)
2E3S20 HAUL SHALE FROM SP-WS-~07 TO SP-38 $14,947.00 $34,876.68 $7.376.80 $27,499.88 ($19,929.68) 23304 100%%] ($16,005.88)
2E3521 HAUL SHALE FROM SP-W5~07 TO SP-10 $21,143.00 $31,850,32 $16,581.20 $15,269.12 ($10,707.32) 15194 100%] $3,996.88
SP COVER PLACEMENT SUBTOTAL | $3,903,562.00 || $2,719,636.02 | $544,422.59 | $2,175.213.43 || $1,183,925.98 70%) 90%|  $1,655,414.57
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $397,482.09 $66,390.57 | $331,091.52 $11.221.91 97%) 80% ($5,160.40)
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $285,356.06 $33,269.36 | $252,086.70 ($41,658.06) 117%) 95%) ($21,656.42)
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $3565,691.00 $0.00 $0.00 $0.00 $355,691.00 0% 0% $0.00
2E3J04 HAUL SOIL FROM JP-5SB-53 TO D8A $74,184.00 $0.00 $0.00 $0.00 $74,184.00 0 0% $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $478,170.00 $5,121.50 $901.50 $4,220.00 $473,048 50 19 0% $0.00
2E3J08 HAUL SOIL FROM JP-5B-53 TO D3 $123,522.00 $0.00 $0.00 $0.00 $123,522.00 094} 0% $0.00
2E3J07 HAUL SOIL FROM JP-SB—64 TO D2 $249,543.00 $0.00 $0.00 $0.00 $249,543.00 094] 0% $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $373,032.00 $0.00 $0.00 $0.00 $373,032.00 a% 0% $0.00
2E3J09 HAUL SOIL FROM JP-5B-64 TO D11 $397,218.00 $0.00 $0 00 $0.00 $397,218.00 0oy 0% $0.00
2E3J10 HAUL SOIL FROM JP-5B-64 TO D12 $269,242.00 $0 00 $0 00 $0.00 $269,242.00 0%4) 0% $0.00
2E3J11 HAUL SOIL FROM JP-5B-54 TO D16 $143,157.00 $0 00 $0 00 $0.00 $143,157.00 0% 0% $0.00
2E3J12 HAUL SOIL FROM JP-SB—564 TO D15 $89,250.00 $0.00 $0.00 $0.00 $89,260.00 0% 0% $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0 00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 09%4) 0% $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55%) 100%] $8,152.46
2E3J16 SOIL JP-D13 $379,413.00 $0 00 $0.00 $0.00 $379,413.00 0% 0] $0.00
2E3J17 SOIL JP-D8B $590,808.00 $0.00 $0.00 $0.00 $590,808 00 0% 0% $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0 00 $0 00 $0.00 $0.00 0% 0% $0.00
2E3J19 HAUL SHALE FROM JP~WS-15 TO D1 $146,718.00 $94.87 $4.76 $90.11 $146,623.13 0% 0% $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $109,361.00 $0.00 $0.00 $0.00 $109,361.00 0%) 0% $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $188,892.00 $0.00 $0.00 $0.00 $188,892.00 0% 09 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $277,001.00 $0.00 $0.00 $0.00 $277,001.00 0% 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $88,992.00 $5,651.25 $1,051.54 $4,599.71 $83,340.75 6% 0% $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $610,584 00 $0.00 $0.00 $0 00 $610,584.00 0% 0% $0.00
2E3J08A JP-W0-07 TO BACKFILL $803,400 00 $04 87 $476 | $90 11 || $803,30513 0% 0% $0 00
2E3J26 SHALEJ-DI13 T T 7 $100,084.00 || $0.00 | $0.00|  s0.00]|  $10008400] " o 0w  $0.00
2E3J27 SOIL JP-D4 $582,802.00 $0.00 $0 00 $0.00 $582,802.00 09 0% $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $84,872 00 $0.00 $0.00 $0.00 $84,872.00 0% 0% $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $165,212.00 $0.00 $0.00 $0.00 $165,212.00 0% 0% $0 00
JP COVER PLAGEMENT SUBTOTAL | $7,357,170.00 $701.86395 |  $103,198.26 |  $598,665.69 ||  $6,655,306.05 109 8% (518,664.36)
{ 2E3 COVER PLACEMENT CA TOTAL | $13,419,934.12 ]| $5,324,732.02 | $1,022,842.06 | $4,301,889.96 [[  $8,095,202.10 40%] 37%  $1,868,699.49 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 8494 909%) $21,273.69
2E4NO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100%4] 100% $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100% 100%] $10,367.42
NP CONTAMINATED SOIL SUBTOTAL | $197,504.00 $180,615.53 $41,405.64 |  $139,209.89 $16,888 47 91 20 $42,094.28
{2E4501 FM SP-C5-27/28/31/33/53 TO SP-OP-34 $162,633 00 $123,375.73 $26,273.15 $97,102.58 $39,257.27 76%) 80%, ($19,764.22)
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. % OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL BEMAINING  |ESTIMATE % VARIANGE
WES ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 094) 0| $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 09 0% $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 094) 0% $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35]  $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11.714.83) 2029 100%) {$8,934.10)
5P CONTAMINATED SOIL SUBTOTAL | $174,065.00 $146,522.56 $32,196.88 |  $114,325.68 $27,542.44 849 509 ($28,6898.32)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $134,869.80 $54,061.98 $5,972.27 $48,089.71 $80,807.82 409%) 85%| $78,293.67
2E4J02 HAUL CS FROM JP-CS-38/37 TO IP-OP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 173%) 50%) {$68,836.66)
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
JP CONTAMINATED SOIL SUBTOTAL | $163,073 82 $102,725.23 $6,115.18 $96,610.05 $60,348.59 630%) 63%) $9,457.01
{ 2E4| CONTAMINATED SOIL CATOTAL |  $534,642.82 [  $429,863.32]  $79.717.70 | $350,145.62 [[  $10477950 | 800 6804] $22,852.96 |
HIGHWALL RECLAM
2ESNO1 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,981.04 194 1004 $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0 00 $62,262.00 094) 100%] $61,249.00
NP HIGHWALL SUBTOTAL | $141.229.00 $1,005.96 $190.14 $815.82 $140,223 04 194] 100%) $125,536.18
2E5501 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 389 100% $34,022.36
2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 3994 100% $45,058.37
SP HIGHWALL SUBTOTAL | $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 389 10094 $79,080.73
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%) $0.00
[ 2ES5 | HIGHWALL CATOTAL | $293,745.00 ||~ §$59,327.23 $190.14 | $59,137.08 ||  $234,417.77 20%] 66%] $204,616.91 |
EROSION CONTROL
2E6NO1A RIO MOQUINO-EROSION CONTROLS $219,919.00 $0.00 $0.00 $0.00 $219,919.00 09 09 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2EBNO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $219,919.00 $0.00 $0.00 $0.00 $219,910 00 004 00 $0.00
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0] 09 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
[ 2E6 [ EROSION CONTROLCATOTAL|  $219.919.00 || $0.00 | $0.00 [ $0.00 || $219,919.00 | 0%] 094 $0.00 |
[2E [ EARTHWORK TASK TOTAL | $39,256,771.22 || $19,602,871.04 | $3,734,595.28 | §15,868,275.76 || $19,700,788.18 | 509 474 $5,495,889.70 |
UG ENTRIES ABAN
281No1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL ] $0.00 [] $0.00 | $0.00 | $0.00 [] $0.00 | 0% 10094 $0.00 |
251801 |SEAL P-13 ADIT $0.00 |] $0.00 | $0.00 [ $0.00 || $0.00 | 094 100%] $0.00 |
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% OF |REPORTED| ESTIMATED
TOTAL COST . PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANGE
WBES (D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW [|GOST ESTIMATE! SPENT | COMPLETE | AT COMPLETION
251802 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7.605.72 $5.957.06 57% 100%)| $6,238 28
251803 COMPLETE 1990 (H~ ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 TN 10094 $10,225.93
251504 SEAL VENT HOLES $56,640 00 $11,824.73 $10.00 $11,814.73 $44,815.27 214 1009 $28,942.27
251805 COMPLETE 1980 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0%) 10094 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940.08 25% 56 $45,406.48
251401 SEAL JP~SS-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0 0% $0.00
251J02 SEAL JP~-PS-46 ENTRIES $2,748.00 $822.26 $100.44 $721.82 $1,925.74 30%] 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $822.26 $100.44 $721.82 $4,673.74 15%) 13%) $0.00
[ 251 | UG ENTRIES ABANDONCATOTAL |~ $86,882.00 ||  $21,268.18 | $44984] $2081834 ][  ses5613.82] 2404] 5004 $45,406.48 |
PIT WATER
252No1 COMPLETE 1890 (NP PIT) $141,666.00 $161,935.47 $36,76123 | $125,174.24 ($20.269.47) 1149 100%] $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23736.58 | $104,418.68 ($34,235.26) 1369 100%] {$12,033.68)
252J01/A/B DISPOSE OF JP WATER-PY91/92/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 35 70%) $229,063.39
252 PIT WATERCATOTAL | $622,994.00 $427,253.67 $98,258.22 | $328,995.45 $195.740.33 69%) 84%) $233,521.47
SURF STRUC DEM
283N01 COMPLETE 1990 (NP SURF. STRUC.) $2,847.00 $1.,172.41 $0.00 $1,172.41 $1.774.59 409 100%) $1,774.59
283501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.83 849% 909h| $6,763.39
283J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 989 9594 ($24,272.58)
253 SSDEMOLITION CATOTAL | $175,829.00 $162,585.16 $6,507.65 |  $156,077.51 $13,243.84 924 81% ($15,734.60)
SURF STRC DECOM
254XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
254 55 DECOM CA TOTAL $0 00 $0.00 $0.00 $0.00 $0.00 0%A] 0 $0.00
PERM STRUC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 09 09 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 0 $0.00
285401 CONSTRUCT PERMANENT ACCESS ROADS: J $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0%A] 0%) $0.00
255J02 CONSTRUCT PERMANENT FENCES- SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0%] 0% $0.00
[255J09 CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,565.00 $187,627.46 $3,384.34 | $184,243.12 ($36,062.46) 124%] 879 ($60,208.70)
ALL STRUCTURES SUBTOTAL | $151,565.00 $187,627.46 $3,384.34 | $184,243.12 ($36,062.46) 124%) 87%, ($60,208.70)
[ 285 | PERMANENT STRUCTURESCATOTAL |  $193,181.00 []  $187,627.46 | $3,384.34 [ $184,243.12 ][ $5,553.54 | 97w 73%] ($60,208.70)|
[2s | STRUGCTURES TASKTOTAL | $1,078,886,00 [[  $798734.47 ]  $108,800.05 ] $690,134.42 [  $280.151.53 | 74%) 79%] $202,984,64 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS T $137,966.00 [[ $137,691.26 | $8.24 | $137,683.02 || $274.74 | 100%] 2094 ($15,015.13)]
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% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT [ COMPLETE | AT COMPLETION
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 64%] 80%] $24,102.43
NP SEEDING SUBTOTAL | $220,310.00 $190,108.67 $824 | $180,100.43 $30,201.33 86%) 80%] $9,087.30
2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15 |  $155,738.22 $206,900 63 43%] 66%] $127,491.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 26%) 50%] $95,524.44
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 8294 100%] $9,761.30
SP SEEDING SUBTOTAL | $616,422.00 $253,214.28 $1,059.08 |  $252,155.20 $363,207.72 41%) 66%4) $232,776.74
2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $0.00 $0.00 $0.00 $842,081.00 0% 0] $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $0.00 $0.00 $0.00 $421,448.00 0% 0% $0.00
JP SEEDING SUBTOTAL | $1,263,629.00 $0.00 $0.00 $0.00 || $1,263,529.00 0% 0%A] $0.00
[ 2Rt | SEEDING CA SUBTOTAL | $2.100,261.00 [[  $443,322.95 | $1,067.32 [  $442,255.63 ||  $1,656,938.05 | 2194 2404 $241,864.04 |
IRRIGATION
2R2NO01 DELETED 1990 (IRRIGATION) | 0.00 [] $0.00 | $0.00 | $0.00 || $0.00 | 0% 0% $0.00 |
[2R2501 [DELETED 1990 (IRRIGATION) [ $0.00 [] $0.00 | $0.00 [ $0.00 ] $0.00 | 094 0% $0.00 |
f2R2J01 DELETED 1990 {(IRRIGATION) | $0.00 [] $0.00 | $0.00 | $0.00 ] $0.00 | 0% o $0.00 |
[ 2R2 | IRRIGATION CA SUBTOTAL | $0.00 [ $0.00 | $0.00 | $0.00 ] $0 00 04 $0.00 | $0.00 |
2R ] REVEGETATION TASK TOTAL | $2,100,261.00 || $443,322.95 | $1,067.32 [ $442,255.63 || $1,656,938.05 | 21%] $0.00 | $241,864.04 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% 0%A] $0.00
2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $42,142.27 $2,806.83 $39,335.44 $39,032.73 529 95% ($41,405.73)
271401 TERRACING JP AREA : 26000 LF $184,875.00 $0.00 $0.00 $0.00 $184,875.00 0% 0% $0.00
2T1 [TERRACING CA SUBTOTAL $271,150.00 $42,142.27 $2,806.83 $39,335.44 $229,007.73 16% 0% ($41,405.73)
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $1,077,374.00 $0 00 $0.00 $0.00 [[ $1,077,374.00 0| 0% $0.00
272402 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0 00 $0.00 0%) 0% $0 00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 04 0%) $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T2NO1 CUT NP-WO-01 BENCHES--RIO MOQUINO $580,556.20 $570,695.93 |  $117,243.53 |  $453,452.40 $9,860.27 9894 100%] $250,000.00
272 [SPECIAL CA SUBTOTAL $1,657,930.20 $570,695.93 |  $117,243.53 |  $453,452.40 || $1,087,234.27 34%) 0% $250,000.00
[2T [TERAACING/SPECIAL TASK [ $1.929,080.20 [[  $612,838.20 | $120,050.36 | $492,787.84 || $1,316,242.00 | 3206 29%] $208,594.27 |
{ 2] CONSTRUCTION TOTAL | $47,694,751.42 || $24,102,237.38 | $3,976,455.91 [ $20,116,174.36 || $23458,030.38 | 519 49%  $6,269,418.06 |
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JAN., 1893

% OF |REPORTED| ESTIMATED

TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE| % VARIANGE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT| CASHFLOW ||COST ESTIMATE| SPENT |COMPLETE | AT COMPLETION
CONSTRUCTION TOTAL | $47.694,751.42 || $24,102,237.38 $3,976,455.91 { $20,116,174.36 $23,229,022.65 51%| 49% $6,289,418.06

JACKPILE PROJECT SUMMARY

MANAGEMENT TOTAL $5,912,547.76 $2,878,593.55 N/A $2,878,693.55 $3,013,802.08 49%)| 509%, $107,997.86
CONSTRUCTION TOTAL | $47,694,751.42 || $24,102,237.38 $3,976,455.91 | $20,125,781.47 $23,229,022.65 51%i 4904 $6,269,418.06
GRAND TOTAL | $83,607,590.18 || $26,980,830.93 | $3.076,455.01 | $23.004,375.02 || $26.242,824.73 5094 29%  $6,377.416.02
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JAN, 1993
PYo3 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIFCREDIT | CASH FLOW
POL MGMT
1P1LO1 PROJEGT MANAGEMENT - PY80 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $0.00 $0.00 $0.00
1P1L01B PROJECT MANAGEMENT - PYg2 $0.00 $0.00 $0.00
1P1LOIC PROJECT MANAGEMENT - PY93 $22,441.47 $0.00 $22,441.47
1P1L01D $0.00 $0.00 $0.00
{1P1 |POL MANAGEMENT CA TOTAL [ $22,441.47 | $0.00 | $22,441.47 |
AE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $84.00 $0.00 $84.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 [ENGINEERING CA TOTAL [ $84.00 | $0.00 | $84.00 |
(1P [POL MANAGEMENT TASK TOTAL | $22,525.47 | $0.00 | $22,525.47 |
CMC
1C1L01 & O1A ENGINEERING SVCS CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00
1G1L01C ENGINEERING SVCS. CONTRACT. PY83 $3,255 29 $0.00 $3,255.29
1C1L01B ENGINEERING SERVICES—PY92 $0.00 $0.00 $0.00
1C1L058 ENVIRONMENTAL MONITORING: PY82 $0.00 $0.00 $0.00
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0 00
1C1L05C ENVIRONMENTAL MONITORING: PY93 $13,430.84 $0.00 $13,430.84
1t |CONSTRUCTION MANAGEMENT CA TOTAL ] $16,686.13 | $0.00 | $16,686.13 |
INTERIM CMC
162101 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIM CMC CATOTAL $0.00 | $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00° $0.00
1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00
1C3 CO-OP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $0.00 |
e [CONSTRUCTION MANAGEMENT TASK TOTAL | $16,686.13 | $0.00 | $16.686.13 |
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PY93 ACTUAL ACTUAL
WBS {D NO. WORK PACKAGE DESCRIPTION AGCTUAL COST | EQUIPCREDIT |  CASH FLOW
[1 TMANAGEMENT TOTAL | $39,211.60 | $0.00 | $39,211.60 |
LCG ADMIN
2L1L01 GCOMPLETE 1990 (LCC G&A) $0.00 $0.00 $0.00
2L1LO2A LCC MARGIN--REFUND FOR OVERRUNS ($26,272.98) $0.00 ($26.272.98)
[2L1 [LCC COSTS CA TOTAL [ ($26.272.98)] $0.00 | ($26,272.98)|
2L2L01 &LO3 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00
212102, 02A LCC INSURANCE: INTERIM, PY80, PY91 $0.00 $0.00 $0.00
2121028 LCC INSURANCE-PY92 $0.00 $0.00 $0.00
2L2L02C LCC INSURANCE-PY33 $112,252.00 $0.00 $112,252.00
(212 [LCC START-UP COSTS GA TOTAL ] $112,252.00 ] $0.00 | $112,252.00 |
foL [LCC ADMINISTRATION TASK TOTAL [ $85,979.02 | $0.00 | $85,979.02 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 GOMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
[2M1 [MOBILIZATION CATOTAL L $0.00 | $0.00 | $0.00 |
LAND SURVEY
2M2No1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 JLAND SURVEY SP AREA_ $0.00 $0.00 __$000
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0 00
2M2J01B LAND SURVEY PY93 $13,382.62 $0.00 $13,382.62
M2 LAND SURVEY CA TOTAL $13,382.62 $3,827.50 $9,555 12 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00
2M3L02B OPERATOR TRAINING-PY92 $0.00 $0.00 $0.00
2M3L02C OPERATOR TRAINING-PY93 $9,607.11 $2,082.57 $7,524.54
2M3 LCC TRAINING CA TOTAL $9,607.11 $0.00 $9.607.11 |
[2m [MOBILIZATION TASK TOTAL I $22,989.73 | $358.65 | $22,631.08 |
BACKFILLING
2E1N01 COMPLETE 1990 (NP HAUL ROADS) I $0.00 | $0.00 [ $0.00 |
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JAN, 1993
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00
2E1NO3 COMPLETED 1990 (NP-PS-18) $0.00 $0 00 $0.00
2E1NO4 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00
2E1NOS COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00
2E1NO8 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00
Z2E1NO7 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1NOg9 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2EIN10 HAUL TO NP PIT: NP-WT-10 $0.00 $0.00 $0.00
2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2EIN12 COMPLETE 1990 (NP-WS5~19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1801 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-P§—02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $6,925.96 $1,537.19 $5,388.77
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $1,366.20 $0.00 $1,366.20
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $9,297.38 $1,275.45 $8,021.93
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $337,624.83 $80,683.28 $256,941.55
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $2,455.00 $0.00 $2,455.00
2E1J06 HAUL JP-WO-10 TO JP~-OP-41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $4,008.01 $701.76 $3,306.25
2E1J09 HAUL JP-WO-~12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP~WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS~-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP~WQ-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP~-WO-03 TO JP-OP-41 $1,192.52 $0.00 $1,192.52
2EVJ14 HAUL JP-WS~13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 JACKPILE HAUL ROADS—FORGE AGCOUNT $0.00 $0.00 $0.00
JP BACKFILLING SUBTOTAL $362,869.90 $84,197.68 $278,672.22
[2E1 [BACKFILLING CA TOTAL ] $3e2,869.90]  $84,197.68 | $278,672.22 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $2,429.47 $0.00 $2,429.47
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00
2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00
2E2N04 COMPLETE 1990 (NP-WO-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT—09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00
2E2N08 CUT NP~WM-~12 SLOPES $0.00 $0.00 $0.00
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00
NP DUMP SLOPING SUBTOTAL $2,429.47 $0.00 $2,429.47
[2E2SO1 COMPLETED 1990 (SP~WO~13A/WO-10) $0.00 $0.00 $0.00

CONFIDENTIAL

POL-EPA01-0010898



Tl W O ERE-M OOV BN BN OSSO B NS BN BN BN B B A B e

JAN, 1993
PYQ3 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT { CASH FLOW
2E2502 CUT SP-W5-17 SLOPES $0 00 $0.00 $0.00
2E2503 CUT SP-WO-13B/WS-18A SLOPES $0 00 $0.00 $0.00
2E2504 COMPLETE 1990 (SP-WO-14) $0.00 $0.00 $0.00
2E2505 CUT SP-W5-188 SLOPES $0.00 $0.00 $0.00
2E2506 COMPLETED 1990 (SP-WS—-18C/WT-19) $0.00 $0.00 $0.00
2E2507 COMPLETED 1990 (SP-WT—03) $0.00 $0.00 $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2509 COMPLETE 1990 (3P-WO-38) $0.00 $0.00 $0.00
2E2510 DELETED 1990 (SP-WS-08) $0.00 $0.00 $0.00
2E2511 COMPLETE 1990 (SP-WT-194) $0.00 $0.00 $0.00
2E2512 COMPLETED 1990 (SP-WM-12/WS~11) $0.00 $0.00 $0.00
2E2513 DELETED 1980 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E2515 COMPLETE 1990 (SP-WT—16/WT-37) $0.00 $0.00 $0.00
2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2517 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2518 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| $0.00 $0.00 $0.00
SF DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00
2E2J01 CUT JP~-WO-11 SLOPES $0.00 $0.00 $0.00
2E2J02 CUT JP-WT-18D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS5-17 SLOPES $921.77 $0.00 $921.77
2E2J04 CUT JP-PS-22 SLOPES $1,063.40 $0.00 $1,063.40
2E2J06 CUT JP-WO-72 SLOPES $9,623.02 $0 00 $9,523.02
2E2J086 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT—02A/028/02C) $0.00 $0.00 $0.00
2E2J10 JP-WO-73 BACKFILL $50,707.84 $10.657.94 $40,049.90
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS5-08/12 SLOPES B $50,375.05 $9,244.43 $41,130.62
2E2J14  |oUTJP-WO-11SLOPES 1" 8119247 ~$0.00 $1,102.17
[2E2J15 CUT JP-WS5-15A/158 SLOPES $0.00 $0.00 $0 00
2E2J16 JP-WO-05 SLOPES $27,663.78 $5,375.47 $22,288.31
26217 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 JP-WO-72 BACKFILL $62,001.48 $11,502.01 $50,499.47
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $27,220.45 $4,978.67 $22,241.78
2E2J21 CUT JP-WS—19A SLOPES $6,922.91 $0.00 $6,922.91
2E2J22 CUT JP-WS—19B SLOPES $643.86 $0.00 $643.86
2E2J23 CUT JP-W5-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $1,091.33 $0.00 $1,001.33
2E2J25 DELETED 1980 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $13,209.46 $0.00 $13,209.46
2E2J27 CUT JP-WO-18/66B SLOPES $280.41 $0.00 $280.41
2E2J28 CUT JP-WO—-18/66C SLOPES $1,586.86 $0.00 $1,586.86
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PY93 ACTUAL ACTUAL
WBS (D NO. WORK PAGKAGE DESGRIPTION ACTUAL COST | EQUIPCREDIT { CASH FLOW
2E2J29 JP-WO-03A SLOPES $0 00 $0.00 $0.00
2E2J30 JP-WO-03B SLOPES $0 00 $0.00 $0.00
2E2431 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO—05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1980 {(JP-WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $254,403.79 $41,758.52 $212,645.27
[2E2 [DUMP SLOPING CA TOTAL | $256,833.26 | $41,758.52 | $215,074.74 |
COVER PLACEMEN
2E3NO1 HAUL SOIL FROM NP—SB—61 TO NP-D8 $0.00 $0.00 $0.00
2E3N02 HAUL SOIL FROM NP-SB—-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-8B-27 TO NP-D9 $0.00 $0.00 $0.00
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $436.47 $0.00 $436 47
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00
2E3N07 HAUL SOIL FROM SP-DN—61 TO NP-D4 $0.00 $0.00 $0.00
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $0.00 $0.00 $0.00
2E3N10 HAUL SOIL FROM SP_DN-61 TO NP-D5 $0.00 $0.00 $0.00
2E3NTT HAUL S0IL FROM SP-DN_61 TO NP-D10 $1,057.42 $0.00 $1,057.42
2EaN12 SOIL TO NP-D6 (BENCHES) $1,983.42 $0.00 $1,983.42
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $11,650.26 $0.00 $11,650.26
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $551.49 $0.00 $551 49
2E3N17 HAUL SHALE FROM NP-WS—31 TO NP-D10 $0.00 $0 00 $0.00
2E3N18 HAUL SHALE FROM NP-WS~03 TO NP-D3 $0.00 $0.00 $0.00
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $0.00 $0.00 $0.00
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP GOVER PLAGEMENT SUBTOTAL $15,679 08 $0 00 $15,679.06
[2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00
2E3502 SOIL BORROW SP-W5-17(SP-D2)FROM SP-SB $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP—SB-44 $0 00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP~SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $1,709.56 $0.00 $1,709.56
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $2,518.15 $0.00 $2,518.15
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-5B-44 $0.00 $0.00 $0.00
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $0.00 $0.00 $0.00
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-$B-42 $0.00 $0.00 $0.00
2E3512 SOIL BORROW (SP-D12) FROM SP-5B-43 $1,207.96 $0.00 $1,207.96
2E3513 SOIL BORROW (SP-D1B) FROM SP—SB-50 $0.00 $0.00 $0.00
2E3514 SHALE BORROW (SP—13A)FROM SP-WS-17 $0.00 $0.00 $0 00
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PY93 ACTUAL ACTUAL

WBS iD NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $0.00 $0.00 $0.00
2E3817 SHALE BORROW (SP~14) FROM SP-WS-07 $0.00 $0.00 $0.00
2E3518 HAUL SHALE FROM SP-W5-07 TO SP-04 $0.00 $0.00 $0.00
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS-07 TO SP~38 $0.00 $0.00 $0.00
2E3521 HAUL SHALE FROM SP-WS-07 TO SP~10 $0.00 $0.00 $0.00

SP COVER PLACEMENT SUBTOTAL $5.435.67 $0.00 $5,435.67
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $180,783.95 $36,927.20 $143,856.75
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $103,072.21 $18,947.76 $84.124.45
2E3J03 HAUL SOIL FROM JP-5B-53 TO D6 $0 00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL. FROM JP-8B-53 TO D1 $5,121.50 $901.50 $4,220.00
2E3J06 HAUL SOIL FROM JP-5B-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-SB~64 TO D2 $0 00 $0.00 $0.00
2E3J08 HAUL SOIL. FROM JP-SB—64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB~64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00° $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL GOVER FOR H~-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 SOIL JP-D13 $0 00 $0.00 $0.00
2E3J17 SOIL JP-D8B $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0 00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS~15TO D1 $94 87 $4.76 $90.11
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0 00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15TO D11 $0 00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15TO D12 $5,651.25 $1,051.54 $4,599.71
2E3J24 HAUL SHALE FROM JP-WT-02 TOD8A ~_soo00| $0.00 $0.00
2E3J08A JP-W0-07 TOBACKFILL T $94.87 | sa70| 80011
2E3J26 SHALE J-D13 $0.00 $0 00 $0 00
2E3J27 SOIL JP-D4 $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00

JP COVER PLACEMENT SUBTOTAL $294,818.65 $57.837.52 $236,981.13
2E3 [COVER PLACEMENT CA TOTAL [ $315933.38 [  $57,837.52 | $258,095.86 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP~OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[2E4501 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00
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JAN, 1993
PYQ3 ACTUAL ACTUAL
WBS 1D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP GREDIT |  CASH FLOW
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1990 (SP-CS$-62/32 TO SP-OP-35 $0.00 $0.00 $0.00
SP GONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $1,390.82 $0.00 $1,390.82
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL $1,390.82 $0.00 $1,390.82
[2E4 [CONTAMINATED SOIL CA TOTAL ] $1,390.82 | $0.00 | $1,390.82 |
HIGHWALL RECLA
2E5NO1 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5ND2 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
[2E5 [HIGHWALL CA TOTAL | $0 00 | $0.00 | $0.00 |
EROSION CONTRO
2EBNO1A RIO MOQUINO-EROSION CONTROLS $0 00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUING AND NP DITCH SUBTOTAL $0 00 $0 00 $0.00
2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0 00 $0.00
[2E8 [EROSION CONTROL CA TOTAL 1 $0.00 | $0.00 | $0.00 |
(2E | EARTHWORK TASK TOTAL | $937027.36 | 518379372 ] $753,233.64 |
UG ENTRIES ABAN
251N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL { $0.00 | $0.00 | $0.00 |
[2s1501 [SEAL P-13 ADIT [ $0.00 | $0.00 | $0.00 |
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] ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUALCOST | EQUIPCREDIT | CASH FLOW
251502 SEAL P-10 DECLINE $5,957.06 $0.00 $5,957.08
251503 COMPLETE 1990 (H~1 ADIT) $0 00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 GOMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
5P UG ENTRIES ABANDON SUBTOTAL $5,957.06 $0.00 $5,957.06
251J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-PS-46 ENTRIES $567.81 $90.11 $467.70
JP UG ENTRIES ABANDON SUBTOTAL $557.81 $90.11 $467.70
(251 [UG ENTRIES ABANDON CA TOTAL | $6,514.87 | $90.11 | $6,424.76 |
PIT WATER
282N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/A/B DISPOSE OF JP WATER-PY91/82/93 $0.00 $0.00 $0.00
282 PIT WATER CA TOTAL $0.00 $0.00 $0.00
SURF STRUC DEM
283No1 COMPLETE 1990 (NP SURF. STRUC) $0.00 $0.00 $0.00
283501 DEMOLISH SP SURFACE STRUGTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFAGE STRUCTURES $0.00 $0.00 $0.00
253 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00
SURF STRC DECO
284XY NOT ASSIGNED $0.00 $0.00 $0.00
254 SS DECOM CA TOTAL $0.00 $0.00 $0.00
PERM STRUC
[255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP] $0.00 $0.00 $0.00
255N02 GONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
285501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0 00 $0.00 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
285J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $0.00 $0.00 $0.00
255402 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
[255J08 CONSTRUCT PERMANENT FENCES: ALL AREA $0.00 $0.00 $0.00
ALL STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
{285 [PERMANENT STRUCTURES CA TOTAL i $0.00 | $0.00 | $0.00 |
[2s | STRUCTURES TASK TOTAL | $6,514.87 | $90.11 | $6,424.76 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS [ $0.00 | $0.00 | $0.00 |
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JAN, 1993
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00
[2R1 [SEEDING CA SUBTOTAL | $0 00 | $0.00 | $0 00 |
IRRIGATION
2R2NO1 DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2501 |DELETED 1990 (IRRIGATION) ] $0.00 ] $0.00 | $0.00 |
[2R2J01 [DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2 [IRBIGATION CA SUBTOTAL I $0.00 | $0.00 | $0.00 |
[2R [REVEGETATION TASK TOTAL | $0.00 | $0.00 | $0.00 |
TERBACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271501 TERRACING SP AREA: 19100 LF $1,032.73 $0.00 $1,032.73
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
2T1 TERRACING CA SUBTOTAL $1,032.73 $0.00 $1,032.73
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES — OAK GANYON $0.00 $0.00 $0.00
2T2401 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
272402 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
212003 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2No1 CUT NP-WO-01 BENCHES—RIO MOQUINO $9,860.28 $0.00 $9,860.28
2T2 SPECIAL CA SUBTOTAL $9,860.28 $0.00 $9,860.28
(2T | TERRACING/SPECIAL TASK | $10,893.01 | $0.00 | $10,893.01 |
[2 [CONSTRUCTION TOTAL | $1,063,403.09 [  $184,242.48 | $879,161.51 |
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5.2 WORK PACKAGE DISCUSSION

DESCRIPTION

POL-Project Management
Environmental Monitoring PY-93

Engineering/Consulting Service PY93

LCC Insurance PY93
Training PY93
Surveying PY93
JP-PS-24 to Backfill
JP-PS-25 to Backfill
Slope JP-WO-05
JP-WO-73 to backfill

Reseed N. Paguate Area
2R1S01/02 Reseed S. Paguate Area
Slope JP-WS-08/WO-12

Fencing

Soil to JP-D4

REMARKS
on-going;
on-going;
on-going;
completed;
on-going;
on-going;
substantially complete;
final cleanup in progress;
substantially complete;
in-progress;
idled till Spring, '93
same as above;
completed;
in-progress;

substantially complete;
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5.3 WORK PACKAGE CLOSEOUTS

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

NONE for January, 1993

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

NONE for January, 1993
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5.4 CHANGE ORDER SUMMARY

ORIGINAL NEW
WP# _DESCRIPTION AMOUNT AMOUNT
2E1J05 Haul JP-PS-26 $518,425 $460,060.10
2E1J07 Haul JP-PS-27 $268,515 $375,010.74
2E1J13 Haul JP-WO-03 $634,274 $592,099.62

2E1J1S Jackpile Roads $12,110.58 $ 39,796.91
2E2J03 JP-WS-17 (dozer) $345,543.36  $452,795.98

2E2J0S Haul JP-WO-72 $ 68,200 $51,974.60
2E2J21 JP-WS-19A slopes  §$ 64,551 $ 45,527.13
2E2J22 JP-WS-19B slopes  $395,761 $279,126.03
2E2J24 JP-WO-66 slopes  $258,203 $182,107.84
2E2J26 JP-WO-18/66A $ 43,232 $ 44,326.00
2E2J27 JP-WO-18/66B $100,412 $102,953.00
2E2J28 JP-WO-18/66C $179,307 $183,844.36
2E3N01 Soil NP-D8 $ 77,922 $ 89,573.66
2E3N03 Soil NP-D7 $ 50,895 $ 75,803.93
2E3N04 Soil NP-D4 $ 51,363 $ 33,699.90
2E3NO5 Soil NP-SB-27 $203,056 $191,404.34
2E3N06 Soil NP-D9 $246,424 $ 44,865.45
2E3N13 Shale NP-D9 $ 73,235 $ 65,168.72
2E3N16 Shale NP-D8 $ 51,948 $21,348.99
2E3S811 Soil SP-D11 $205,110 $236,109.02
2E4J01 JP-CS-39 $ 42,183 $134,454.00
2E4J02 JP-CS-38/37 $ 18,287 $ 28,204.02
251802 Seal P-10 $ 15,755 $ 13,844.00

Note: Change Orders are the result of volume changes (overruns and underruns)
based upon the amount moved. The volumes supplied by LCC, Inc. were accepted
and verified by an aerial survey performed by TR Mann & Associates in November,
1992. In addition, some Work Packages had to be combined for comparison
purposes due to physical limitations and field conditions.
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION

Material handling thru January, 1993 totalled approximately 22.4 million cubic
yards. The Project continues to be about 15 months ahead of the baseline schedule.
Some operational delays occurred due to muddy road conditions. No outside work
by LCC during January, 1993 impacted the schedule.

C
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6.2 VARIANCE/VARIANCE EXPLANATIONS

NONE for January, 1993
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino}
}Pueblo of Laguna
Victor Sarracino}

MONTHLY INSPECTION REPORT--JANUARY, 1993

7.2 Thank You Letter from Peter Waggitt to Victor and
Marvin Sarracino
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXIGO 87026 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: Feburary 1, 1993
To: Jim Olsen, Jr.,, P.E. - RPM

From: Victor A. _Sarracino and Marvin Sarracino
Reclamation Technicians 11

Ref: INSPECTION REPORT MONTH OF JANUARY, 1993

The weather for this month was a factor on the earth moving operations of the Laguna
Construction Company. Wet and muddy conditions caused L.C.C. to shutdown a couple of days.
The "New Year's Day" holiday was observed this month, LCC shutdown for a day.

The scrapers are cleaning up JP-PS-25. They will return to hauling topsoil from JP-SB-53 to JP-D4
and remaining areas in February.

The trucks are near completion of hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. They
will also haul backfill material from within JP-OP-41. The trucks will remain there through
February.

The dozers are in several different areas: sloping at JP-WO-12, JP-WO-08, JP-HW-31 and JP-
WO-05, working with the scrapers on JP-PS-25 (clean up), pushing topsoil at JP-WO-66 and JP-
WS-19, working with the trucks pushing protore at JP-PS-24, JP-PS-25 and JP-OP-41. Also sloping
waste piles in JP-WO-41. They should be in these places through February.

Air station filters- Filters were taken to TMA\Eberline this month. No filter results have been
received or logged. Filter results are pending. All air pumps ran very well. No preventive
maintenance work done. The weather did prevent us from getting to some of the air pumps.

The RGM-2 is back from calibration and is in operation as of Jan. 27, 1993. The RGM-2 was
removed Oct. 20, 1992 and was running ok at the time of the calibration due date. Eberline and
Radon QC were in charge of the calibration. All certifications and data will be filed.

Gamma surveys continue in all buildings and lunch trailers. Readings in the lunch trailers remain
within compliance. TMA\Eberline was out to take Alpha and Swipe measurements on building
materials and equipment. The cleaned up area at JP-PS-25 was also checked by TMA\Eberline.
All results pending. A gamma survey was also taken on JP-WO-05 slopes. The average reading
was 43 micro R /hr.

Soil and Water West, Inc. radiological results are in and logged. All water sampling data is now in
and recorded. The data is being supplied to the BIA Hydrologist for analysis.

The Technicians are involved with tutoring the Tribal personnel on the use of their computers and
software. This computer training and software training is available to all who are interested.

The exchange of radon detectors and TLD badges was completed this month. All results are
pending.

C

O

NFIDENTIAL POL-EPA01-0010911



Inspection Report for the Month of January contd.

maintained in the computer as work continues.

Special Cases:
1. Water Sampling Results were received and logged.

2. Training is being provided to the Tribal personnel and will be

I The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
ongoing.
l 3. Exchange of radon detectors and TLD badges complete.

4. No air particulate results have been received or logged. Other
filters pending.

S. RGM-2 calibrated and running,.

6. Computer presented to Personnel Dept. Training in progress.

FILE: INSP0193.DOC
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6th floor MLC Building ;] Telephone
81 Smith Street {089) 81 4230

Darwin NT 0800 W Facsimile

GPO Box 461 (089) 81 4316
Darwin NT 0801

Austals Supervising Scientist

for the Alligator Rivers Region

Ourref  DA-03-38 4 January, 1993

Victor A Sarracino

Senior Reclamation Technician
Pueblo of Laguna

PO Box 194

Laguna

NM 87026

USA

Dear Victor,

Finally I have returned to the office after completing my visit to the USA . This means
I can sit down and take time to thank you for your courtesy and consideration in
showing me over the Laguna-Jackpile Reclamation Project site. The briefing
presented by you and your son was extremely informative, particularly the history of
the mining operation and the details of how the community have become involved in
the reclamation works. I also appreciated the time you took to show me around the
various areas of the project. I was interested to hear the design details of the various
construction works and to see the various stages of work in progress.

Please also pass on my thanks and regards to your son Marvin for the part he played in
the briefing session. I wish your community every success in the completion of the
project and for your future involvement in other work.

Once again thank you for your time and courtesy in allowing me to make the visit.
Hopefully one day you will visit Australia and allow me the opportunity to return the
compliment and show you the OSS operations here in the Northern Territory.

With best wishes,

Yours sincerely,

Peter W Waggitt,

Principal Environmental Assessment Officer.
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